




Portal Website for **Admin Project**

"Electronic Document Management for Power Plant Project"

Automatic Work Flow by file-name format





E-Mail Notification



- login เข้า Portal ส่งเอกสาร
- รับเมลล์ตอบรับ ว่าเอกสารเข้าระบบแล้ว
- Menu Download : Original IN

Contractor




Admin Project





E-Mail Notification

- Task Inbox ว่ามีเอกสารเข้ามาจาก contractor

Work Flow on System Design



Work Flow on System Design





E-Mail + Link Download



-รับเมลล์ตอบรับ พร้อม Link เอกสารให้ Download
-- Menu Download : Original OUT

Contractor




E-Mail + Link Download

Admin Project



**EGAT Director
Assistant Director**




E-Mail Notification

- ตรวจสอบเอกสาร ใบปะหน้า transmittal/letter
- scan เอกสาร เข้าสู่ระบบ
- submit Task เพื่อตอบกลับ contractor

- Update Drawing status
- Stamp ลงลายเซ็น
- create Transmittal /Letter



**Discipline
(Leader)**



File Name Format

The commitment file-name format will be setup in the application.

Example

- Correspondence (**Letter**) : **EDS-L-SE-A-0001**
- Correspondence (**Transmittal**) : **EDS-T-SE-M-001**
- Attachment (**Drawing**) : **EDS-D-C-0001**
- Attachment (**Technical Information**) : **EDS-TI-M-0001**

| Project Code | Type | Sender | Receiver | Discipline | Running Number |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|--------------------------------------------|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|
| EDS (Smart Factory - EGAT Diamond Service) | L = Letter T = Transmittal D = Drawing TI = Technical Information | S = Smart Infranet Company (SIC) | E = EGAT | A = Project Administration C = Civil M = Mechanical E = Electrical K = Control & Instrumentation Q = Quality Control | NNNN = 0001-9999 |



USER-Interface

Portal Website

"Electronic Document Management for Power Plant Project"

Inbox Tasks : Contractors



Admin Project



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

EGAT Project Admin

Inbox Tasks : Contractors [21]

Inbox Tasks : Discipline [33]

Inbox Tasks : Reject [2]

Discipline Menu

Inbox Tasks : Out [31]

Report

Dashboard

Drawing List Report

Correspondence List Report

Progress Report

Tracking Report

Reject Report

Project Document

Download

Folder Project

Inbox Tasks : Contractors

Re-check and Submit Tasks

| Item | Sender | Subject | Type | Create Date | Due Date |
|------|--------------------------------|---------------------|-------------|------------------|------------|
| 1 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 2 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 3 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:21 | 2017-10-25 |
| 4 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:19 | 2017-10-25 |
| 5 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:17 | 2017-10-25 |
| 6 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:14 | 2017-10-25 |
| 7 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:13 | 2017-10-25 |
| 8 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:11 | 2017-10-25 |
| 9 | Black & Veatch (Thailand) Ltd. | PROJCODE-L-SRD-NNNN | Letter | 2017-10-10 14:08 | 2017-10-25 |
| 10 | Black & Veatch (Thailand) Ltd. | PROJCODE-L-SRD-NNNN | Letter | 2017-10-10 14:08 | 2017-10-25 |

Inbox Tasks : Contractors



Admin Project

Admin Project : Re-check & Submit Document



- EGAT Project Admin
- Inbox Tasks : Contractors [8]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

Inbox Tasks : Contractors (PROJCODE-T-SRD-NNNN.PDF)

Date : October 12,2017

General Information

Project
The Consortium of
ATTN.

Correspondence Type Letter Transmittal

Transmittal

Formal Transmittal sheet

TRANSMITTAL [PROJCODE-T-SRD-NNNN.PDF](#) **TRANSMITTAL** [PROJCODE-T-SRD-NNNN.XLS](#)

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Rev | Description/Title | Type |
|------|--------------------------------------|-----|-----------------------------------------------|-----------------|
| 1 | PROJCODE-TI-SRD-NNNN | 1 | Technical Information for Multimedia Filter | For Information |
| 2 | PROJCODE-TI-SRD-NNNN | 1 | Technical Information for Multimedia Filter 2 | For Information |

Input Criteria

Subject/Title

Contractor Reference

Create Date 2017-10-10 14:22

Due Date 2017-10-25 : Edit ****Please fill in amount of day then click Button Edit**

Inbox Tasks : Contractors

Admin Project : Re-check & Submit Document



- EGAT Project Admin
- Inbox Tasks : Contractors [8]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

Inbox Tasks : Contractors (PROJCODE-T-SRD-NNNN.PDF)



Date : October 12, 2017

General Information

Project
The Consortium of
ATTN.
Correspondence Type Letter Transmittal

Transmittal

Formal Transmittal sheet

 **TRANSMITTAL** PROJCODE-T-SRD-NNNN.PDF  **TRANSMITTAL** PROJCODE-T-SRD-NNNN.XLS

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Rev | Description/Title | Type |
|------|--------------------------------------|-----|-----------------------------------------------|-----------------|
| 1 | PROJCODE-TI-SRD-NNNN | 1 | Technical Information for Multimedia Filter | For Information |
| 2 | PROJCODE-TI-SRD-NNNN | 1 | Technical Information for Multimedia Filter 2 | For Information |

Input Criteria

Subject/Title **5**

Contractor Reference

Create Date 2017-10-10 14:22

Due Date 2017-10-25 15 : Edit **6** fill in amount of day then click Button Edit

7

Inbox Tasks : Contractors



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [33]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document

Inbox Tasks : Contractors

Re-check and Submit Tasks

| Item | Sender | Subject | Type | Create Date | Due Date |
|------|--------------------------------|---------------------|-------------|------------------|------------|
| 1 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 2 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 3 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:21 | 2017-10-25 |
| 4 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:19 | 2017-10-25 |
| 5 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:17 | 2017-10-25 |
| 6 | Black & Veatch (Thailand) | | | 10 14:14 | 2017-10-25 |

Portal
Web Application

Document Versioning
Management



Admin Project

Submit Task Inbox



เอกสารจาก contractor




Discipline
(Leader)


Example : Email Notification



To : Project-Team@egat.co.th
 Subject : PROJCODE Discipline XX : [Corr-Number]

To : Discipline XX@egat.co.th
 Subject : Task [Corr-Number]



 16/10/2560 8:26
 nameadmin
 Task : PROJCODE-T-SRD-NNNN

To : helpdesk_ppdoc

Project Name

Send Task Date : 10/16/2017 8:26:11 AM

Correspondence from Contractor to EGAT : PROJCODE-T-SRD-NNNN.PDF

PROJCODE-T-SRD-NNNN.PDF
 PROJCODE-T-SRD-NNNN.XLS

| Item | Drawings/Technical Number | Description | Revision | Type |
|------|---------------------------|----------------------------------|----------|------------------------|
| 1 | PROJCODE-D-SRD-XXX-NNNN | Lighting - Pipe Rack 14UXY (H03) | C | Final For Construction |

log in to EGAT Portal System : <http://edmpxxxx.egat.co.th>

Inbox Tasks : Reject Document



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [33]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Inbox Tasks : Contractors

Re-check and Submit Tasks

| Item | Sender | Subject | Type | Create Date | Due Date |
|------|--------------------------------|---------------------|-------------|------------------|------------|
| 1 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 2 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:22 | 2017-10-25 |
| 3 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:21 | 2017-10-25 |
| 4 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:19 | 2017-10-25 |
| 5 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:17 | 2017-10-25 |
| 6 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:14 | 2017-10-25 |
| 7 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:13 | 2017-10-25 |
| 8 | Black & Veatch (Thailand) Ltd. | PROJCODE-T-SRD-NNNN | Transmittal | 2017-10-10 14:11 | 2017-10-25 |
| 9 | Black & Veatch (Thailand) Ltd. | PROJCODE-L-SRD-NNNN | Letter | 2017-10-10 14:08 | 2017-10-25 |
| 10 | Black & Veatch (Thailand) Ltd. | PROJCODE-L-SRD-NNNN | Letter | 2017-10-10 14:08 | 2017-10-25 |

Inbox Tasks : Reject Document



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

PROJCODE-L-SRD-NNNN.PDF

Date : October 10,2017

General Information

Project
The Consortium of
ATTN.
Correspondence Type Letter Transmittal

Reject

Remark : Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A"

Submit Reject

Input Criteria

Subject/Title
Contractor Reference
Create Date 2017-09-28 15:09
Due Date 2017-10-13

Reject

Example : Email Notification for Reject Document

From: edmpp.nb2
To: con-AS@Company.com; edmpp.nb2
Cc: MMRP1admin-test@egat.co.th; MMRP1site-test@egat.co.th; edmpp.nb2
Subject: EGAT : Rejected MMRP1-L-ASEC-9999 (Test Letter Process)

Dear Sir,

Please be informed : PROJCODE-T-SRD-NNNN was rejected.

Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A".

Correspondence from Contractor to EGAT : **PROJCODE-T-SRD-NNNN.PDF**

PROJECT INSURANCE DETAIL.PDF

To Re-Submit Document, Please log in to EGAT Portal System : <http://edmpxxx.egat.co.th>

Your sincerely,

Mae Moh Power Plant Units 4-7 Replacement Project contact via Email PROJCODEadmin-test@egat.co.th, PROJCODEsite-test@egat.co.th, edmpp.nb2@egat.co.th

ELECTRICITY GENERATING AUTHORITY OF THAILAND

Email Notification : Discipline to Admin Project



E-Mail Notification



**Discipline
(Leader)**

- ตรวจสอบเอกสาร ใบปะหน้า transmittal/letter
- scan เอกสาร เข้าสู่ระบบ
- submit Task เพื่อตอบกลับ contractor

- Update Drawing status
- Stamp ลงลายเซ็น
- create Transmittal /Letter



จ. 16/10/2560 11:27

nameadmin

Task PROJCODE-T-SRD-NNNN Reply PROJCODE-T-SRD-NNNN

To helpdesk_ppdoc

Project Name

Send Task Date : 10/16/2017 11:26:41 AM

Reply Correspondence from EGAT to Contractor : PROJCODE-T-SRD-NNNN.PDF

PROJCODE-T-SRD-NNNN.pdf

PROJCODE-D-SRD-XXX-NNNN.PDF

log in to EGAT Portal System : <http://edmpxxx.egat.co.th>

Inbox Tasks : Discipline



Admin Project Admin Reply : Transmittal / Letter



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [33]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Inbox Tasks : Discipline

Re-check and Submit Tasks

| Item | From Discipline | Subject | Due Date | Return Date |
|------|---------------------------------------|---------------------|------------|-------------|
| 1 | Discipline_Site | PROJCODE-T-SRD-NNNN | 2017-10-26 | |
| 2 | Discipline_Civil Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 3 | Discipline_Administration | PROJCODE-T-SRD-NNNN | 2017-10-11 | |
| 4 | Discipline_Administration | PROJCODE-T-SRD-NNNN | 2017-10-11 | |
| 5 | Discipline_Administration | PROJCODE-T-SRD-NNNN | 2017-10-11 | |
| 6 | Discipline_Administration | PROJCODE-T-SRD-NNNN | 2017-10-11 | |
| 7 | Discipline_Mechanical Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 8 | Discipline_Site | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 9 | Discipline_Site | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 10 | Discipline_Site | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 11 | Discipline_Electrical Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 12 | Discipline_Control and Instrument Eng | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 13 | Discipline_Mechanical Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 14 | Discipline_Control and Instrument Eng | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 15 | Discipline_Civil Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |
| 16 | Discipline_Mechanical Engineering | PROJCODE-T-SRD-NNNN | 2017-10-10 | |

Inbox Tasks : Discipline (ต่อ)



Admin Project

Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet



TRANSMITTAL

[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Description/Title | Revision | Type | Status | Edit |
|------|--------------------------------------|-----------------------------------------------|----------|-----------------|-------------------------|------|
| 1 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter | 1 | For Information | Returned for Correction | |
| 2 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter 2 | 1 | For Information | Final | |

Update Correspondence



Import Correspondence

Select

3

Update

4

Inbox Tasks : Discipline (ต่อ)



Admin Project

Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet

TRANSMITTAL
[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Description/Title | Revision | Type | Status | Edit |
|------------------------------|--------------------------------------|--------------------------------------------------------------------------|----------|-----------------|---------------------------------------|---------------------------------------|
| 1 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter | 1 | For Information | Returned for Correction | |
| Drawing Edit : Item 1 | | | | | | |
| Drawings/Technical Number | | <input type="text" value="PROJCODE-TI-SRD-NNNN"/> | | | | |
| Rev | | <input type="text" value="1"/> | | | | |
| Description | | <input type="text" value="Technical Information for Multimedia Filter"/> | | | | |
| Type | | <input type="text" value="For Information"/> | | | | |
| Attachment | | <input type="text"/> <input type="button" value="Select"/> | | | | |
| | | | | | <input type="button" value="Update"/> | <input type="button" value="Cancel"/> |
| 2 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter 2 | 1 | For Information | Final | |

กรณีนีมีการอัปเดตสิ่งแนบ

1 (Edit icon)

2 (Attachment field)

3 (Update button)

Update Correspondence

Import Correspondence

Inbox Tasks : Discipline (ต่อ)



Admin Project

Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet



TRANSMITTAL

[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Description/Title | Revision | Type | Status | Edit |
|------|--------------------------------------|-----------------------------------------------|----------|-----------------|-------------------------|------|
| 1 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter | 1 | For Information | Returned for Correction | |
| 2 | PROJCODE-TI-SRD-NNNN | Technical Information for Multimedia Filter 2 | 1 | For Information | Final | |

Update Correspondence



Import Correspondence

Select

Update

5

Export

Send

6

Admin Reply : Transmittal / Letter



Admin Project

Re-check

ตัวอย่างใบนำส่ง - ลงลายเซ็น

1 / 2

rate - Sign - Find

No. EGAT 9AA604 / _____
Date **Jun 24, 2013**
The Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation
3354/8-9 Manorom Building 3rd Floor, Rama 4 Road,
Klongton, Klongtoey, Bangkok 10110, Thailand
Tel: +66-2-685-8612 Fax: +66-2-685-8777

Attn. : Mr. Jitwisuth Nathalang - Consortium Technical Director -
Subj. : **Illumination Calculation for Street Lighting Rev.B**
North Bangkok Power Plant Block 2 Development Project

EGAT Ref : NBCC2-T-ECE-0031
Contractor Ref : NBCC2-T-SCIEE-0012

Dear Sir,

Enclosed please find the following document(s):

| Drawings No. Or Documents No. | Rev | Description | Status |
|-------------------------------------|-----|----------------------------------------------|-----------------|
| <u>NBCC2-TI-SCIEE-0025</u> | B | Illumination Calculation for Street Lighting | Exception Noted |

(EN: Exception Noted, NE: No Exception Noted, KC: Returned for Correction, KI: Received for Information)

Your kind consideration is highly appreciated.
Your sincerely,

11.00 in

NBCC2-T-ECE-0031.pdf

Date : June 25, 2013

General Information

Project North Bangkok Power Plant Block 2 Development Project
The Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation 3354/8-9 Manorom Building 3rd Floor, Rama 4 Road, Klongton, Klongtoey, Bangkok 10110, Thailand Tel: +66-2-685-8612 Fax: +66-2-685-8777
ATTN. -
Correspondence Type Letter Transmittal

Transmittal

Formal Transmittal sheet

TRANSMITTAL
NBCC2-T-ECE-0031.pdf 1. คลิกเพื่อตรวจสอบใบปะหน้า

List of Drawing/Technical Information

| Item | Drawings/Technical Number | Description/Title | Revision | Type | Status |
|------|----------------------------|----------------------------------------------|----------|------------|-----------------|
| 1 | <u>NBCC2-TI-SCIEE-0025</u> | Illumination Calculation for Street Lighting | B | For Review | Exception Noted |

Input Criteria

Subject NBCC2-T-SCIEE-0012
Description Illumination Calculation for Street Lighting Rev.B
Contractor Reference NBCC2-T-SCIEE-0012
EGAT Reference NBCC2-T-ECE-0031
Create Date 17/06/2013 14:29

Admin Reply : Transmittal / Letter



Admin Project

ตัวอย่างใบนำส่ง - ลงลายเซ็น

The screenshot shows a PDF document on the left and a software interface on the right. The PDF document is a transmittal letter from the Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation to the Chief Electrical Engineering Project Department. It includes a table of enclosed documents and a digital signature.

The software interface on the right shows a list of drawing/technical information and an update correspondence section.

| Item | Drawings/Technical Number | Description/Title | Revision | Type | Status |
|------|-------------------------------------|----------------------------------------------|----------|------------|-----------------|
| 1 | NBCC2-TI-SCIEE-0025 | Illumination Calculation for Street Lighting | B | For Review | Exception Noted |

Update Correspondence

Import Correspondence

Digital Signature

Email Notification : EGAT to Contractor



Admin Project

Subject EGAT : PROJCODE-T-SRD-NNNN *Reply* PROJCODE-T-SRD-NNNN (Description)

To: 'contractor@abc.com'
Cc: 'proj-team@egat.co.th'; 'proj-admin@egat.co.th'
Subject: RE: EGAT : PROJECTCODE-T-ECK-0253 Reply PROJECTCODE-T-ASEK-0169(Set Point Lists)

Dear Sirs,

EGAT had submitted the following document(s) to you.

Date : 3/21/2014 3:30:54 PM



Contractor



Email + [Link](#) to download files

Correspondence from EGAT to Contractor : PROJCODE-T-ECK-0253.PDF

Set Point Lists

Subject Title

[PROJCODE-T-ECK-0253.pdf](#)

[PROJCODE-TI-ASEK-2521 - SET POINT LIST FEEDWATER STORAGE AND DEAERATION.PDF](#)

[PROJCODE-TI-ASEK-2521 - SET POINT LIST FEEDWATER STORAGE AND DEAERATION IN EXCEL.XLS](#)

[PROJCODE-TI-ASEK-2522 - SET POINT LIST FEEDWATER PREHEATING PUMP SYSTEM.PDF](#)

[PROJCODE-TI-ASEK-2522 - SET POINT LIST FEEDWATER PREHEATING PUMP SYSTEM IN EXCEL.XLS](#)

[PROJCODE-TI-ASEK-2523 - SET POINT LIST HPIP FEEDWATER PUMP SYSTEM.PDF](#)

[PROJCODE-TI-ASEK-2523 - SET POINT LIST HPIP FEEDWATER PUMP SYSTEM IN EXCEL.XLS](#)

The document(s) are available for download 30 days from submission date, Please download within this period.

Inbox Tasks : Reject



Admin Project

Admin Project : Reject Document

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

EGAT
Power for Thai Happiness

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]**
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Inbox Tasks : Reject

Re-check and Submit Tasks

| Item | Sender | Subject | Type | Create Date | Due Date |
|------|---------------------------------|-------------------------------------|--------|------------------|------------|
| 1 | Sumitomo Corporation Japan | PROJCODE-L-SRD-NNNN | Letter | 2017-09-28 15:09 | 2017-10-13 |
| 2 | SC / Black & Veatch Corporation | PROJCODE-L-SRD-NNNN | Letter | 2017-09-25 14:55 | 2017-10-10 |

Inbox Tasks : Reject (ต่อ)



Admin Project : Re-check -Reject Document

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

PROJCODE-L-SRD-NNNN.PDF Date : October 10,2017

General Information

Project
The Consortium of
ATTN.
Corr **Reject**

Remark : Kindly check and re-submit transmittal as nebtioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A" 4

5

Input Criteria

Subject/Title
Contractor Reference
Create Date 2017-09-28 15:09
Due Date 2017-10-13

3

EGAT
Power for Thai Happiness

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]**
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Example : Email Notification for Reject Document

From: edmpp.nb2
To: con-AS@Company.com; edmpp.nb2
Cc: MMRP1admin-test@egat.co.th; MMRP1site-test@egat.co.th; edmpp.nb2
Subject: EGAT : Rejected MMRP1-L-ASEC-9999 (Test Letter Process)

Dear Sir,

Please be informed : PROJCODE-T-SRD-NNNN was rejected.

Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A".

Correspondence from Contractor to EGAT : **PROJCODE-T-SRD-NNNN.PDF**

PROJECT INSURANCE DETAIL.PDF

To Re-Submit Document, Please log in to EGAT Portal System : <http://edmpxxxx.egat.co.th>

Your sincerely,

Mae Moh Power Plant Units 4-7 Replacement Project contact via Email PROJCODEadmin-test@egat.co.th, PROJCODEsite-test@egat.co.th, edmpp.nb2@egat.co.th

ELECTRICITY GENERATING AUTHORITY OF THAILAND



Functions - Reports

Functions : Dashboard



- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard**
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

1

Dashboard

Dashboard

Project:

Due Date:

2

3

Dashboard Discipline

| Discipline | Total | Correspondence Status | | | | | | | | | |
|---------------------------------------|-------|-----------------------|---------|---------|------------|---------|---------|---------|----------|----------|-------|
| | | Open | | | Pending | | | Close | | | |
| | | Acceptable | DueDate | OverDue | Acceptable | DueDate | OverDue | Replied | No Reply | Canceled | Total |
| Discipline_Civil Engineering | 16 | 0 | 10 | 0 | 0 | 1 | 0 | 5 | 0 | 0 | 5 |
| Discipline_Control and Instrument Eng | 16 | 1 | 10 | 0 | 0 | 1 | 0 | 4 | 0 | 0 | 4 |
| Discipline_Electrical Engineering | 18 | 1 | 12 | 0 | 0 | 0 | 0 | 5 | 0 | 0 | 5 |
| Discipline_Mechanical Engineering | 16 | 1 | 11 | 0 | 0 | 0 | 0 | 4 | 0 | 0 | 4 |
| Discipline_Quality Control | 9 | 0 | 9 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Discipline_Administration | 14 | 0 | 10 | 0 | 0 | 0 | 0 | 4 | 0 | 0 | 4 |
| Discipline_Site | 60 | 1 | 57 | 0 | 0 | 0 | 0 | 2 | 0 | 0 | 2 |
| Discipline_Commissioning Team | 2 | 0 | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Other | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |

4

Detail

| Item No. | Contractor Reference | Create Date | Due Date | Subject/Title | Project |
|----------|----------------------|------------------|------------|-----------------------------------|---------|
| 1 | BPRP1-L-SBVEC-0001 | 2017-09-25 14:55 | 2017-10-10 | Letter-BPRP1-L-SBVEC-0001 | BPRP1 |
| 2 | BPRP1-L-SCJEC-0001 | 2017-09-25 15:04 | 2017-10-10 | Letter-BPRP1-L-SCJEC-0001 | BPRP1 |
| 3 | BPRP1-L-SCJEC-0002 | 2017-09-26 09:10 | 2017-10-11 | Letter-BPRP1-L-SCJEC-0002 | BPRP1 |
| 4 | BPRP1-L-SCJEC-0333 | 2017-09-28 15:09 | 2017-10-13 | Test-333 | BPRP1 |
| 5 | BPRP1-L-SGEEC-0001 | 2017-09-25 15:10 | 2017-10-10 | Letter-BPRP1-L-SGEEC-0001 | BPRP1 |
| 6 | BPRP1-T-ITDEC-0001 | 2017-09-25 15:18 | 2017-10-10 | Transmittal-DW-BPRP1-T-ITDEC-0001 | BPRP1 |
| 7 | BPRP1-T-ITDEC-1001 | 2017-09-25 16:09 | 2017-10-10 | Transmittal-TI-BPRP1-T-ITDEC-1001 | BPRP1 |
| 8 | BPRP1-T-SBVEC-0001 | 2017-09-25 14:56 | 2017-10-10 | Transmitta-DW-BPRP1-T-SBVEC-0001 | BPRP1 |
| 9 | BPRP1-T-SCJEC-1002 | 2017-09-25 15:06 | 2017-10-10 | Transmittal-TI-BPRP1-T-SCJEC-1002 | BPRP1 |
| 10 | BPRP1-T-SGEEC-0001 | 2017-09-25 15:04 | 2017-10-10 | Transmittal-DW-BPRP1-T-SGEEC-0001 | BPRP1 |

Functions : Drawing List Report

1

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard
- Drawing List Report**
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Drawing List Report

Search Criteria

Advance Search

2

Create-Date from to
 Return-Date from to

ถ้าทราบข้อมูลสามารถระบุได้

Contractor-Ref
 EGAT-Ref
 Status-In
 Status-Out

Drawing/TI Number
 Description

ถ้าทราบข้อมูลสามารถระบุได้

3

| Item No. | Drawing/TI Number | Revision | Contractor Reference | Status IN | EGAT Reference | Status OUT | Create Date | Return Date | Description |
|----------|------------------------------------------|----------|------------------------------------|-----------------|----------------------------------|--------------------|------------------|-------------|--------------------------------|
| 1 | BPRP1-D-BVTEC-00ABC-0001 | 1 | BPRP1-T-BVTEC-0001 | For Information | BPRP1-T-ECC-0007 | No Exception Noted | 2017-09-25 15:12 | | Drawing for Multimedia Filter |
| 2 | BPRP1-D-BVTEC-00ABC-0002 | 1 | BPRP1-T-BVTEC-0001 | For Information | | | 2017-09-25 15:12 | | Drawing for Mixed Bed Polisher |
| 3 | BPRP1-D-BVTEE-00ABC-0001 | 1 | BPRP1-T-BVTEE-0001 | For Information | | | 2017-09-25 15:13 | | Drawing for Multimedia Filter |
| 4 | BPRP1-D-BVTEE-00ABC-0002 | 1 | BPRP1-T-BVTEE-0001 | For Information | | | 2017-09-25 15:13 | | Drawing for Mixed Bed Polisher |

Functions : Correspondence List Report

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report**
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

1

Correspondence List Report

Search Criteria

Advance Search 2

Create-Date from to

Return-Date from to

Status

Contractor-Ref

EGAT-Ref

Subject

3

ถ้าทราบข้อมูลสามารถระบุได้

ถ้าทราบข้อมูลสามารถระบุได้

| Item No. | Contractor Reference | EGAT Reference | Status | HardCopy Date | Create Date | Return Date | Description |
|----------|------------------------------------|----------------------------------|--------|---------------|------------------|------------------|---------------------------|
| 1 | = | BPRP1-L-ECA-0001 | Close | | 2017-09-26 10:55 | | Invitation to Meeting |
| 2 | = | BPRP1-L-ECA-0002 | Close | | 2017-09-26 10:58 | | ทดสอบเชิญประชุมห้อง1508 |
| 3 | = | BPRP1-L-SCS-0001 | Close | | 2017-09-26 10:58 | 2017-09-26 11:02 | Test system |
| 4 | = | BPRP1-L-SCS-0002 | Close | | 2017-09-26 10:59 | 2017-09-26 11:01 | test site |
| 5 | = | BPRP1-L-ECA-0003 | Close | | 2017-09-26 10:59 | | ทดสอบเชิญประชุม ห้อง 1508 |
| 6 | BPRP1-L-BVTEA-0001 | | Open | | 2017-09-25 14:34 | | Letter-BPRP1-L-BVTEA-0001 |

Functions : Progress Report

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
 - Dashboard
 - Drawing List Report
 - Correspondence List Report
 - Progress Report**
 - Tracking Report
 - Reject Report
- Project Document
- Download
- Folder Project

1

3

Progress Report

Progress Report for All Revision 2
 Progress Report for Last Revision

Progress-Date from to
 Company All
 Start Project-Date

ถ้าทราบข้อมูลสามารถระบุได้

| Discipline | Amount of Drawing | | Status-Out | | | | | | |
|---------------------------------------|-------------------|----------|-----------------|--------------------|-------------------------|--------------------------|--------|------|-------|
| | Contractor-In | EGAT-OUT | Exception Noted | No Exception Noted | Returned for Correction | Received for Information | Reject | None | Final |
| Discipline_Civil Engineering | 20 | 2 | 1 | 1 | 0 | 0 | 0 | 0 | 0 |
| Discipline_Control and Instrument Eng | 20 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Discipline_Electrical Engineering | 22 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| Discipline_Mechanical | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |

4

Detail

| Item No. | Drawing/TI Number | Revision | Status IN | Contractor Reference | Create Date |
|----------|--------------------------|----------|-----------------|----------------------|------------------|
| 1 | BPRP1-D-SCJEC-00ABC-0001 | 1 | For Information | BPRP1-T-SCJEC-0001 | 2017-09-25 14:49 |
| 2 | BPRP1-D-SCJEC-00ABC-0002 | 1 | For Information | BPRP1-T-SCJEC-0001 | 2017-09-25 14:49 |
| 3 | BPRP1-D-SBVEC-00ABC-0001 | 1 | For Information | BPRP1-T-SBVEC-0001 | 2017-09-25 14:56 |
| 4 | BPRP1-D-SBVEC-00ABC-0002 | 1 | For Information | BPRP1-T-SBVEC-0001 | 2017-09-25 14:56 |
| 5 | BPRP1-D-SGEEC-00ABC-0001 | 1 | For Information | BPRP1-T-SGEEC-0001 | 2017-09-25 15:04 |
| 6 | BPRP1-D-SGEEC-00ABC-0002 | 1 | For Information | BPRP1-T-SGEEC-0001 | 2017-09-25 15:04 |
| 7 | BPRP1-TI-SCJEC-0001 | 1 | For Information | BPRP1-T-SCJEC-1002 | 2017-09-25 15:06 |
| 8 | BPRP1-TI-SCJEC-0002 | 1 | For Information | BPRP1-T-SCJEC-1002 | 2017-09-25 15:06 |
| 9 | BPRP1-D-BVTEC-00ABC-0001 | 1 | For Information | BPRP1-T-BVTEC-0001 | 2017-09-25 15:12 |

Functions : Tracking Report

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
 - Dashboard
 - Drawing List Report
 - Correspondence List Report
 - Progress Report
 - Tracking Report**
 - Reject Report
- Project Document
- Download
- Folder Project

Tracking Report

Search Criteria

Browse Excel File 20141113_Tracking_Report_template.xls Remove

2 นำ File Excel มาใช้ในการ Tracking Report

| Item No. | Drawings/Technical Number | Revision | Status | Description | Revision | Contractor Ref | Status IN | EGAT Ref | Status OUT | Description |
|----------|---------------------------|----------|-----------------|------------------------------------|----------|----------------|-----------|----------|------------|-------------|
| 1 | NBCC2-D-KKScore-0001 | 1 | Exception Noted | Detail-Drawing/Technical File----1 | | | | | | |
| 2 | NBCC2-D-KKScore-0002 | 1 | Exception Noted | Detail-Drawing/Technical File----2 | | | | | | |
| 3 | NBCC2-D-KKScore-0003 | 2 | Exception Noted | Detail-Drawing/Technical File----3 | | | | | | |
| 4 | NBCC2-D-KKScore-0004 | | | Detail-Drawing/Technical File----4 | | | | | | |
| 5 | NBCC2-D-KKScore-0005 | | | Detail-Drawing/Technical File----5 | | | | | | |
| 6 | NBCC2-D-KKScore-0006 | | | Detail-Drawing/Technical File----6 | | | | | | |
| 7 | NBCC2-D-KKScore-0007 | | | Detail-Drawing/Technical File----7 | | | | | | |

Tracking Report ใช้สำหรับการตรวจสอบเปรียบเทียบข้อมูลระหว่าง Egat และ Contractor โดยนำข้อมูลใน Excel File มาตรวจสอบในระบบว่ามี Report ตรงกันหรือไม่

Functions : Reject Report (Correspondence)

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]

Discipline Menu

- Inbox Tasks : Out [16]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report**

Project Document

- Download
- Folder Project

Correspondence Reject Report

Search Criteria

Advance Search

Create-Date

2

from to

Reject-Date

from to

Contractor-Ref

EGAT-Ref

Subject

SEARCH

3

CLEAR

Export

ถ้าทราบข้อมูลสามารถระบุได้

ถ้าทราบข้อมูลสามารถระบุได้

| Item No. | Contractor Reference | Status | Create Date | Subject/Title | Remark | Reject Date |
|----------|------------------------------------|--------|------------------|---------------------------|---------------------|------------------|
| 1 | BPRP1-L-BVTOO-0001 | Reject | 2017-09-25 14:42 | Letter-BPRP1-L-BVTOO-0001 | TEST | 2017-09-25 15:39 |
| 2 | BPRP1-L-ITDEC-0001 | Reject | 2017-09-25 14:47 | Letter-BPRP1-L-ITDEC-0001 | Incorrect Document. | 2017-09-26 10:45 |
| 3 | BPRP1-L-ITDOO-0001 | Reject | 2017-09-25 14:50 | Letter-BPRP1-L-ITDOO-000 | TEST | 2017-09-25 15:37 |
| 4 | BPRP1-L-SBVOO-0001 | Reject | 2017-09-25 14:57 | Letter-BPRP1-L-SBVOO-0001 | Test | 2017-09-25 15:33 |

Functions : Download

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]

Discipline Menu

- Inbox Tasks : Out [17]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report

Project Document

- Download**
- Folder Project

Download Document

Search Criteria

Documents submitted by :

Contractor

Submit-Date

All

Search by Correspondence

input keyword

Search by Correspondence

Search by Subject/Title

Search by Description

SEARCH

CLEAR

Export

Contractor



















EGAT

Today

Last 1 week

Last 1 month

All

| Item No. | Zip Download | Show List | Contractor Reference | Create Date | Subject/Title |
|----------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|----------------------|----------------------|-----------------------------------|
| 1 |  |  | BPRP1-L-SCJEE-4444 | 9/28/2017 3:12:28 PM | Test-4444 |
| 2 |  |  | BPRP1-T-ITDEE-8888 | 9/28/2017 3:03:51 PM | Test-888 |
| 3 |  |  | BPRP1-T-ITDEC-0099 | 9/28/2017 2:47:29 PM | Test_99 T |
| 4 |  |  | BPRP1-L-SCJEM-0002 | 9/26/2017 9:11:26 AM | Letter-BPRP1-L-SCJEM-000 |
| 5 |  |  | BPRP1-L-SCJEK-0002 | 9/26/2017 9:11:01 AM | Letter-BPRP1-L-SCJEK-0002 |
| 6 |  |  | BPRP1-L-SCJEE-0002 | 9/26/2017 9:10:33 AM | Letter-BPRP1-L-SCJEE-0002 |
| 7 |  |  | BPRP1-L-SCJEC-0002 | 9/26/2017 9:10:05 AM | Letter-BPRP1-L-SCJEC-0002 |
| 8 |  |  | BPRP1-L-SCJEA-0002 | 9/26/2017 9:09:32 AM | Letter-BPRP1-L-SCJEA-0002 |
| 9 |  |  | BPRP1-T-ITDSM-1001 | 9/25/2017 4:14:52 PM | Transmittal-TI-BPRP1-T-ITDSM-1001 |

Functions : Folder Project

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]

Discipline Menu

- Inbox Tasks : Out [17]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report

Project Document

- Download
- Folder Project**

Folder Project

Folder Project

Folder :

- EGAT
 - BPRP1
 - 1. Contract_Mng
 - 2. Engineer_Mng
 - 3. Project_Info
 - 4. Tender_Phase_Doc-Info
 - OtherEnclosure_BVT
 - OtherEnclosure_ITD
 - OtherEnclosure_SBV**
 - OtherEnclosure_SCJ
 - OtherEnclosure_SGE

2

ถ้าทราบข้อมูลสามารถระบุได้

3

Detail

Properties

Name : REPORT_BPRP1-L-SBVEC-0003.PDF
 Description : L-BPRP1-L-SBVEC-0003
 Size : 13.424 KB
 Location : /EGAT/BPRP1-OtherEnclosure_SBV
 Creator : bprp1-ce
 Created Date : Sep 22, 2017 2:55:03 PM
 Contractor Reference : BPRP1-L-SBVEC-0003
 Egat Reference : BPRP1-L-ECC-0005
 Modifier : bprp1-ce
 Modified Date : 2017-09-22 15:34:56
 IsReject : false
 Status Drawing :
 Version Label : 1.1

Version History

| No | Version | Authen | Date | Action |
|----|---------|-------------|---------------------|-------------------------------------------------|
| 1 | 1.1 | bprp1-ce | 2017-09-22 15:34:56 | Properties View |
| 2 | 1.0 | bprp1-admin | 2017-09-22 15:33:39 | Properties View |
| 3 | 0.2 | bprp1-ce | 2017-09-22 15:15:56 | Properties View |
| 4 | 0.1 | bprp1-admin | 2017-09-22 15:06:57 | Properties View |

| Item | File | | |
|------|---------------------------------------------------|---------------------------|-----------------------|
| 1 | REPORT_BPRP1-L-SBVEC-0003.PDF | L-BPRP1-L-SBVEC-0003 | Click |
| 2 | USERMANUAL_BPRP1-L-SBVEC-0003.PDF | L-BPRP1-L-SBVEC-0003 | Click |
| 3 | REPORT_BPRP1-L-SBVEA-0001.PDF | Letter-BPRP1-L-SBVEA-0001 | Click |
| 4 | USERMANUAL_BPRP1-L-SBVEA-0001.PDF | Letter-BPRP1-L-SBVEA-0001 | Click |
| 5 | REPORT_BPRP1-L-SBVOO-0001.PDF | Letter-BPRP1-L-SBVOO-0001 | Click |
| 6 | USERMANUAL_BPRP1-L-SBVOO-0001.PDF | Letter-BPRP1-L-SBVOO-0001 | Click |
| 7 | REPORT_BPRP1-L-SBVEE-0001.PDF | Letter-BPRP1-L-SBVEE-0001 | Click |

1



Workshop

Electronic Document Management System (EDMS)



Questions ?

THANK YOU for YOUR Cooperation

Electronic Document Management System for Power Plant (EDMS *for pp*)

Contact IT

Email : helpdesk_ppdoc@egat.co.th

Tel : +66 (02) 436-4477